COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 30/ 2000

ESTI MATE SUMVARY 11:52: 12
CONTI D: C13130 ESTI MATE NO. 0002 PROG SPEC YR 1999
PCN: 13130- BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 50.0 DAYS TIME ALLOW 120 CALENDAR DAYS
ARTERI AL | NTERCHANGE SI GNI NG PERCENT TIME:  41.67 ORI G TI ME ALLOW 120 CALENDAR DAYS
PRQJIECT NO C SW0- 164
ARTERI AL | NTERCHANGE S| GNI NG
NAVE OF ROAD: STATEW DE
PRQJECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
WARNI NG LI TES & EQUI PMENT, | NCORPORATED PAY PERI OD ENDI NG 11/ 30/ 2000 DATE TI ME STARTED 10/02/2000
632 VEEST GUNNI SON DATE LET 07/ 06/ 2000 DATE WORK BEGAN
DATE AWARDED 07/ 19/ 2000 DATE TI ME SToPPED 07/03/2001
DATE CONTRACT EXECUTED  08/16/2000 DATE ACCEPTED 07/ 03/ 2001
GRAND JUCTI ON CO 81501 970/ 242- 1800 DATE NOTI CE TO PROCEED 10/ 02/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 846, 850. 45 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI:  $ 918, 480. 00 NON- PARTI Cl PATI NG 32, 414. 07 30, 984. 07
PERCENT COMPLETE: 3.83% TOTAL EARNI NGS 32, 414. 07 30, 984. 07
FUNDS AVAI LABLE: $ 814, 436. 38 STOCKPI LED MATERI ALS 205, 168. 98 60, 086. 42
GROSS EARNI NGS 237, 583. 05 91, 070. 49
TOTAL CLAI VB $ 0. 00 RETAI NAGE -972.42 -929.52
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 236, 610. 63 90, 140. 97
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 236, 610. 63 90, 140. 97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 90, 140. 97

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13130- BI D ESTI MATE RUN 11/ 30/ 2000
PRQJECT: C SW0- 164 ESTI MATE NO 0002 11:52: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0002 614-01502 STEEL SIGN POST (2 IN RD) SIGN POST FOR CLASS | SIGNS 0. 000 0. 000
LF 140. 000 553. 00
3. 95000 140. 000 553. 00
0005 202-00810 REMOVAL OF GROUND SI GN 280. 000 0. 000
EACH 11. 000 220. 00
20. 00000 11. 000 220. 00
0010 614-00011  SIGN PANEL (CLASS I) 1, 815. 000 0. 000
SF 82. 063 984. 76
12. 00000 82.063 984. 76
0010 MATERI AL ALLOMNCE S| GN PANEL CLASS | 0. 000
SF 1,113.715 13, 364. 58
12. 00000 1,113.715 13, 364. 58
0015 614-00012  SIGN PANEL (CLASS I1) 1, 751. 000 0. 000
SF 147. 375 2,284.31
15. 50000 147. 375 2,284.31
0015 MATERI AL ALLOMNCE SI GN PANEL CLASS || 0. 000
SF 677.109 10, 495. 19
15. 50000 677.109 10, 495. 19
0020 614-00013  SIGN PANEL (CLASS I11) 10, 073. 000 0. 000
SF 604. 000 12, 382. 00
20. 50000 604. 000 12, 382. 00
0020 MATERI AL ALLOMNCE SI GN PANEL CLASS |11 0. 000
SF 2,166. 222 44, 407. 55
20. 50000 2,166. 222 44, 407. 55
0025 614-01552  STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 948. 000 0. 000
LF 60. 000 2,100. 00
35. 00000 60. 000 2,100. 00
0030 614-01582  STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 8, 744. 000 0. 000
LF 310. 000 12, 400. 00
40. 00000 310. 000 12, 400. 00
0030 MATERI AL ALLOWANCE STEEL SIGN POST (2.5 IN RD) (SLIP 9, 364. 000
SCH 80
) EACH -310. 000 -4,011. 40

12. 94000 9, 054. 000 117, 158.76



CONTI D: C13130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13130- BI D ESTI MATE RUN
PRQJECT: C SW0- 164 ESTI MATE NO. 0002
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0030 MATERI AL ALLOWANCE STEEL SI GN POST (2.5" ROUND) 1, 140. 000
( SLI PBASE)
EACH -310. 000 -2,945. 00
9. 50000 830. 000 7, 885. 00
0030 MATERI AL ALLOWANCE STEEL SIGN POST (2X2") TUBI NG 3, 312. 000
EACH -310. 000 -1,224.50
3.95000 3, 002. 000 11, 857. 90
0035 626-00000  MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0.00
25, 000. 00000 0. 000 0. 00
0040 630-00000 FLAGGA NG 38. 000 15. 000
HOUR 4.000 60. 00
15. 00000 19. 000 285. 00
0045 630-00002 TRAFFI C CONTROL SUPERVI SOR 58. 000 1. 000
DAY 0. 000 0.00
150. 00000 1. 000 150. 00
0050 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 14. 000 6. 000
EACH 0. 000 0.00
15. 00000 6. 000 90. 00
0055 630-80343  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE C) 0. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0. 00
0060 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 1. 000
TYPE
) EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0065 630-80380 TRAFFI C CONE 148. 000 93. 000
EACH 0. 000 0.00
5. 00000 93. 000 465. 00
0070 700-70010 F/ A M NOR CONTRACT REVI S| ONS 70, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0071 614-01502  STEEL SIGN POST (2 IN RD) FURNI SH STEEL SI GN POST FOR 2, 436. 000 0. 000
CLASS | SIGNS
LF 0. 000 0.00
12. 00000 0. 000 0. 00



CONTI D: C13130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13130- BI D ESTI MATE RUN 11/ 30/ 2000
PRQJECT: C SW0- 164 ESTI MATE NO 0002 11:52: 12

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0072 614-00023 FURN SIGN PANEL (CL I11) FURNISH ONLY SI GN PANEL CLASS 912. 000 0. 000
Il
SF 0. 000 0.00
16. 45000 0. 000 0. 00
0073 614-00217 FURN STEEL SIGN POST (2X2 IN T) FURNI SH STEEL SIGN 804. 000 0. 000
POST (2.5 I N RD)
LF 0. 000 0.00
18. 25000 0. 000 0. 00
0075 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0080 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0085 900- 00006  ADDED | TEM (DOLLAR)/ DI G TAL CAMERA AND ACCESORI ES 1.125 0. 000
DOL 0. 000 0.00
800. 00000 0. 000 0. 00
0100 614-00021 FURN SIGN PANEL (CL |) FURNI SH CLASS | SIGNS 144. 000 0. 000
SF 0. 000 0.00
9. 85000 0. 000 0. 00
0110 614-00022 FURN SIGN PANEL (CL I1) FURNISH CLASS Il SIGNS 148. 000 0. 000
SF 0. 000 0.00
14. 05000 0. 000 0. 00
0115 614-00202 FURN STEEL SI GN POST (U-2) FURNI SH PQZI LOC P POST (2 X 262. 000 0. 000
2
) LF 0. 000 0.00
9. 00000 0. 000 0. 00
0120 614-01736  STEEL SI GN GROUND STUB BASE (36 IN) REMOVAL OF STEEL 11. 000 0. 000
GROUND STUB BASE (36 I N)
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0125 614-10400 SI GN BRDG ( SPEC) OVERHEAD Sl GN MOUNTED TO | -70 BRI DGE 1.057 0. 000
ABOVE JOSEPHI NE STREET.
EACH 0. 000 0.00
28, 250. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $ 846, 850.45 $ 91,070.49%  237,583.05
PROJECT TOTAL CURRENT AMI $  846,850.45 % 91,070.49%  237,583.05



